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STAKEHOLDER / MUNICIPAL NEEDS
BICYCLE / PEDESTRIAN

1 1 ST Bike-Ped Stakeholder 
Meeting

Shoulders should be marked with bike lane 
designations in village centers but why not VT100 
between villages as well

Provide a safe and connected bike 
facility for bicycles.

VT 100 Waterbury 0.00 Stowe 3.10 Coordinate with 
Waterbury / Stowe 
repaving project

VTrans Will be included in 
Waterbury/Stowe 
Paving project.

Bike lanes are included in the paving project 
in the villages of Waterbury Ctr and Stowe 
as appropriate.   Shoulders are being 
widened to 5 feet where possible to 
improve conditins for bicyclists along all 
other sections of the project.

1 7 LT Bike-Ped Morrisville 
Municipal 
Meeting

Provide a recreation Link, Path, or Trail 
Paralleling VT-100. Would link Morristown to 
Waterbury including access to Waterbury Park-
and-Ride as well as Hope Davey and Dac Rowe 
Playing Fields.

Improve access for pedestrians and 
bicyclists throughout the corridor

VT 100 Waterbury 0.60 Morristown 5.50 $26,200,000 Cooridnation of Rec Path 
with Vtrans and 
municipality ROW iwith 
easements from 
property owners

Municipality Municipalities, 
Vtrans, & RPCs

Morrisville and Stowe Selectboards 
endorsed the concept of the path but did 
not accept the alignment of the path at this 
time. Path had many alternatives which 
involved hundreds of landowner easement. 
The court of public opinion does not 
support an off road path on private 
property at this time.

1 8 ST Bike-Ped Stakeholder 
Meeting 
(Comment Email)

Coordinate traffic signal and pedestrian 
improvements and VT-100 / Blush Hill into 
paving project. 

Improve pedestrian access. VT 100 Waterbury 0.65 Based on recent scoping 
report there are sidewalk 
sections with signalized 
pedestrian crossing at 
Stowe and Blush Hill 
intersection. Can some of 
this be part of the 
Waterbury/Stowe 
Repaving project

Municipality VTrans-Municipality To be implemented by 
Waterbury

Town of Waterbury was awarded a grant for 
ped improvements at Blush Hill/Stowe 
St/Route 100 (Waterbury STP BP17(11).  
Some work is being coordinated with paving 
project, but most will be completed by the 
Town indepent of the paving project.

1 18 ST Bike-Ped Stakeholder 
Meeting

Pedestrian Activated Light in Colbyville by 
Merchant's Bank

Improve access for pedestrians crossing 
VT 100.

VT 100 Waterbury 1.00 Waterbury 1.10 Coordination with 
Colbyville sidewalk 
project

Municipality Vtrans integrate into Colbyville 
sidewalk project and 
verify feasibility with 
Vtrans

1 26 LT Bike-Ped Stakeholder 
Meeting

Construct sidewalk extending from VT-100 into 
Waterbury Center State Park. Possibly connect 
the reservoir to Waterbury center using an 
underpass beneath VT-100

Improve pedestrian access between 
Waterbury State Park and Waterbury 
Center.

VT 100 Waterbury 3.30 VTrans Municipality, ANR-
FPR

Prepare a master plan 
for roadway, bicycle and 
pedestrian facilitaies in 
Waterbury Center.

Possible Better Connections Grant

2 70 ST Bike-Ped Stakeholder 
Meeting

Crosswalks for Cape Cod Road and Gables Rd. Safe pedestrian crossings along 
Mountain Rd.

VT 108 Stowe 1.70 Stowe 1.80 $30,000 Bike-Ped Grant, 
Stowe Capital 
Project Fund

Coordination of ideas 
with Municpalite, Vtrans, 
LCPC, and Stakeholders

Municipality Municipality, Vtrans Stowe to seek Bike-Ped 
grant and/or utilize 
town capital project 
funds

2 71 LT Bike-Ped Mountain Road 
Village Master 
Plan

Construct 5ft sidewalk on the east side of Cottage 
Club Road from VT108 to Mountainside Ave

Pedestrian accessibility along Cottage 
Club Rd.

VT 108 Stowe 2.10 $300,000 Bike-Ped Grant, 
Stowe Capital 
Project Fund

Coordination of ideas 
with Municpalite, Vtrans, 
LCPC, and Stakeholders

Municipality Stowe to seek Bike-Ped 
grant and/or utilize 
town capital project 
funds

2 72 LT Bike-Ped Mountain Road 
Village Master 
Plan

Construct 6ft sidewalk and landscaped tree belt 
along the north side of VT-108 to Cottage Club 
Road

Pedestrian accessibility along Mountain 
Rd.

VT 108 Stowe 1.50 Stowe 2.10 $1,000,000 Bike-Ped Grant, 
Stowe Capital 
Project Fund

Coordination of ideas 
with Municpalite, Vtrans, 
LCPC, and Stakeholders

Municipality Vtrans Stowe to seek Bike-Ped 
grant and/or utilize 
town capital project 
funds

2 73 LT Bike-Ped Mountain Road 
Village Master 
Plan

Construct 6ft sidewalk and landscaped tree belt 
along the south side of VT-108 to Cottage Club 
Road

Pedestrian accessibility along Mountain 
Rd.

VT 108 Stowe 1.50 Stowe 2.10 $1,500,000 Bike-Ped Grant, 
Stowe Capital 
Project Fund

Coordination of ideas 
with Municpalite, Vtrans, 
LCPC, and Stakeholders

Municipality Vtrans Stowe to seek Bike-Ped 
grant and/or utilize 
town capital project 
funds

2 75 LT Bike-Ped Mountain Road 
Village Master 
Plan

Recreation Path Expansion and rerouting 
underneath bridge

Pedestrian and bke accessibility along 
Mountain Rd.

VT108 Stowe 1.55 $750,000 Bike-Ped Grant, 
Stowe Capital 
Project Fund

Coordination of ideas 
with Municpalite, Vtrans, 
LCPC, and Stakeholders

Municipality Stowe to seek Bike-Ped 
grant and/or utilize 
town capital project 
funds
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2 84 ST Bike-Ped Meeting with ANR 
Forests, Parks and 
Rec

Provide a crosswalk on VT-108 near Stowe 
Mountain Resort as well as parking and 
pedestrian protection/crossings along VT-108 
towards Smugglers Notch and Long Trail 
crossings.

Improve safety and access for 
pedestrians as well as improve trailhead 
access for vehicles and pedestrians

VT 108 Stowe 8.00 LCPC and 
Smugglers 
Notch Partners

ANR-FPR Smuggs Partners 
evaluating pedestrian 
options in the general 
vicinity from Barnes 
Camp to the Long Trail 
Crossing

LCPC and Smugglers Notch partners have 
completed a parking needs assessment and 
have limited funds remaining from Federal 
earmark to do work but will be seeking 
additional $$ to implement  improvements. 
Proposed crosswalks must be elevated again 
the criteria outlined in the VTrans Ped 
Crossing guide - sight distance, etc.

3 89 ST Bike-Ped Morrisville 
Municipal 
Meeting

East-West Ped Access and crossings at the VT-15 
& ATR roundabout

Improve pedestrian access. Alt 100 Morristown 1.55 Bike-Ped Grant Municipality Municipality would 
apply for Bike Ped Grant

3 96 ST Bike-Ped Morrisville 
Municipal 
Meeting

Provide pedestrian crossing with actuated 
pedestrian heads  at the signalized intersection of 
VT-15/VT-100 

Improve access for pedestrains between 
development located north and south of 
VT 15.

VT 100 Morristown 6.60 Municipality Formal request from 
Town is pending with 
TSMO. Did down submit 
request following proper 
protocols?

Is project in annual prioritiziation process

OPERATIONS / SIGNS & INFORMATION
1 2 ST Operations Stakeholder 

Meeting
Sweep shoulders for bicyclists more frequently. 
Storms wash materials in the roads

Helps keep the shoulder clean and free 
of debris so cyclists can ride more safely 
and comfortably

VT 100 Waterbury 0.00 Morristown 4.50 VTrans  
(Municipalities 
sweep Class 1 
portions)

Continue annual 
sweeping and spot 
removal of debris when 
necessary. 

Municipalities sweep Class 1 sections. 
VTrans sweeps roads once a year in the 
spring and are prioitized by bicycle corridor 
priority. There aren't enough resources to 
do multiple sweepings. However if there is 
debris on shoulder, Vtrans is capable of spot 
sweeping on a reactionary basis. Does 
VTrans sweep VT-108?

1 5 ST Operations Stakeholder 
Meeting and 
Municipal 
Meeting 
w/Waterbury

Optimize the timing and coordination of the 
cluster of traffic signals at the intestate exit, 
Blush Hill, and Shaws. Consider more traffic 
dectectors for efficiency

Reduce Traffic congestion and related 
delays

VT 100 Waterbury 0.20 Waterbury 0.80 Coordinate with 
Waterbury / Stowe 
repaving project

VTrans Optimize signals as part 
of paving project and 
monitor results. 

1 6 ST Signs/Traveler 
Info

Stakeholder 
Meeting

Deploy Dynamic Message Signs across the 
corridor to manage traffic demand (similar to 
signs on VT-100 and I-89)

Reduce traffic congestion and enhance 
traveler information

VT 100 at I-
89      exit 

10

Waterbury 0.39 VTrans VTrans-Stowe 
Mountain - 
Municipalities 
(event information)

VTrans TSMO to 
evaluate options and 
feasibility.

1 38 ST Roadway Stakeholder 
Meeting

Reevaluate Wildlife Crossing Sign Needs in 
Shuttesville Hill Area

Need wildlife crossing protection in the 
Shuttesville Hill area which is a wildlife 
crossing between the Worcester and 
Green Mountain Ranges

VT 100 Waterbury 6.50 Stowe 0.10 VTrans

2 77 ST Operations Stakeholder 
Meeting

Provide a weather condition sign display on the 
hill at Matterhorn/Harlow Rd. Have a camera 
monitoring conditions.

Manage traffic conditions on Mountain 
Rd and improve traveler information.

VT 108 Stowe 5.00 Vtrans Traffic 
Systems 
Management 
Organiziation 
(TSMO)

Municipality, Stowe 
Mountain Resort

TSMO to Evaluate as 
part of general 
intelligent 
transportation solutions 
(ITS) along the corridor

2 80 ST Signs/Traveler 
Info

Meeting with ANR 
Forests,  Parks 
and Rec

Signs for Bear Corridor on VT-108. A number of 
bear cross VT-108 to the south of Spruce Peak. 
Signage needed for this wildlife crossing

Preserve habitat connectivity for bear 
and other wildlife and reduce potential 
for vehicle-wildlife collisions.

VT 108 Stowe 6.40 Stowe 7.20 VTrans ANR-FPR (Agency of 
Natural Resources - 
Forests, Parks, and 
Recreation)

Wildlife signs should be 
evaluated holistically in 
this area since some 
already exist in this 
general vicinity

Great to include Smuggs Partners in the 
stakeholder group for this

2 83 ST Operations Meeting with ANR 
Forests, Parks and 
Rec

Replace the gate used to close for VT108 with a 
more aesthetically pleasing design.

Enhance the aesthetic characteristics of 
VT 108

VT 108 Stowe 7.80 VTrans ANR-FPR Check with Vtrans 
district to determine 
feasibility
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3 88 ST Operations Stakeholder 
Meeting

Improve the timing/phasing of the traffic signal 
at Bridge St. and ATR intersection. Traffic signal is 
sensitive to Bridge St. Traffic  at expense of ATR 
traffic. Current signal timing makes it difficult to 
bring a heavy truck to stop given the downgrade 
of the road

Reduce delays for through traffic on VT 
100, especially trucks.

Alt 100 Morristown 0.60 VTrans VTrans Municipality TSMO should check 
signal timing and see if 
detector adjustments 
can be made or new 
detectors added.

98 Operations Municipality and 
RPC meeting

Utility companies block VT 100 for maintenance 
activities causing congestion. Do Vtrans utility 
permits control time the utility work can be 
undertaken? Is there a way to require them to 
avoid peak hours?

Reduce traffic congestion VT 100 Corridor Vtrans Utilities inqure with Vtrans 
Permitting Services.

99 Operations Municipality and 
RPC meeting

Coordinate and collaborate on traffic 
management for special events and other 
incidents (both planned and unplanned). Need to 
establish a system to identify when traffic 
management is necessary and partnership 
between Vtrans, municipalities, and even 
organizers.

Reduce  traffic congestion and improve 
safety

VT 100 VT 
108

Corridor Vtrans, Municipality Event Planners 
within 
corridor's 
municipalites

Set up a meeting or 
discussion to ensure 
that proper coordination 
is taking place between 
event planners, 
muncipalities, and the 
proper entities at Vtrans

2 60 ST Operations Stakeholder 
Meeting

Traffic Signal is needed at VT 100 and West Hill 
Rd. If VTrans were to design and construct the 
signal, Stowe would consider extending the Class 
1 TH to that location

Enhance the local bypass connection 
between VT 100 to VT 108 via West Hill 
Road by reducting congestion and 
improving safety. 

VT 100 Stowe 4.20 $750,000 
(assuming Stowe 

takes over 
maintenance)

Coordinate with Stowe 
Morrisville repaving 
project (Ref. #59)

VTrans, 
Municipality

Incorporate into paving 
project. Transfer 
ownership to Town of 
Stowe

 VTrans has verbally committed to including 
West Hill signal in future Stowe-Waterbury 
Rte. 100 paving project and in exchange 
town has suggested they would extend 

2 61 ST Operations Stakeholder 
Meeting

Vehicles passing on shoulder of northbound VT-
100 at West Hill Rd. Incoporate preventative 
safety. 

Improve safety VT 100 Stowe 4.20 Coordinate with 
potential signal 
installation on West Hill 
Rd. (Ref. #68)

VTrans, 
Municipality

Include as part of the 
potential signal project

0 110 ST Signs/Traveler 
Info

Stakeholder 
Meeting

Add signs to invite traffic/people to Morrisville Improve traveler information and 
support the local economy.

VT 100 Corridor Morrisville Determine compliance 
with state sign law.

0 115 ST Signs/Traveler 
Info

Stakeholder 
Meeting

Add airport signs along VT-100 directing drivers 
to Morrisville Stowe airport.

Improve traveler information VT 100 Corridor VTrans Check with VTrans 
district to determine 
feasibility

Good suggestion to follow up on. Currenlty 
no signs along VT-100 letting traffic know a 
state airport is in the area.

ROADWAY/NETWORK
1 3 LT Roadway Stakeholder 

Meeting
Route 100 is becoming a new left  turn corridor. 
Consider adding a two way left turn lane (TWLTL) 
so left-turning traffic does not block through 
traffic.

Provide safe access to adjacent property 
whole also reducing delays for through 
tfaffic.  

VT 100 Waterbury 0.00 Morristown 6.50 Possible coordination 
with any future repaving 
plan

VTrans Prepare a village 
roadway master plan 
that can evaluate a 
TWTL in combination 
with other long-term 
roadway cross-section 
options

Adding TWLTs would require roadway 
widening which could require acquisition of 
ROW and other footprint impacts.

1 9 LT Network Waterbury 
Municipal 
Meeting

Consider a new local road paralleling VT100 from 
Lincoln St. to Guptil Rd.

Improve local traffic circulation and 
reduce conflicts with through traffic on 
VT 100

VT 100 Waterbury 0.65 Waterbury 1.60 Municipality Town owns 70ft of right 
of way from Guptil Rd. 
to Lincoln St. Develop 
ROW into alternate 
route.

Property located at advantageous point 
along ROW is possibly up for sale. 
Municipality should consider purchasing.

1 10 LT Roadway Stakeholder 
Meeting

Improve access to public transit to Waterbury 
Park and Ride Lot

Transit buses having difficulty getting to 
Park and Ride. Bridge issues? Tight 
turns?

VT 100 Waterbury 0.65 Waterbury 0.65 Coordinate improvement 
needs with eventual 
rehabilitation or 
replacement of Stowe St. 
bridge (See Item #12)

VTrans, 
Municipality, 
RPC

Municipality, GMTA Address in Stowe Street 
Bridge Scoping and 
include improvements in 
the bridge project as 
appropriate.

1 19 ST Utilities Permitting Waterbury Extending public Waterline from 
Howard Ave. to Cabot Annex

Increase town water services to other 
customers

VT 100 Waterbury 1.30 Waterbury 3.27 Town Funding Municipality Vtrans Project currently in 
design phase

1 27 LT Roadway Stakeholder 
Meeting

Waterbury Center needs sidewalks and safe 
crosswalk locations as well as the possibility of a 
two way left turn lane to keep corridor traffic 
moving

Improve pedestrian access and reduce 
conflicts and delays caused by turning 
vehicles in Waterbury Center

VT 100 Waterbury 3.30 Waterbury 3.70 VTrans, 
Municipality

VTrans, 
Municipality, Local 
Business Owners

Prepare a master plan 
for roadway, bicycle and 
pedestrian facilitaies in 
Waterbury Center.

Possible Better Connections Grant
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1 28 LT Roadway Meeting with ANR 
Forests, Parks and 
Rec

 Consider a right turn lane and possibly left turn 
lane entering into Waterbury State Park

Improve vehicular access to Waterbury 
State Park.

VT 100 Waterbury 3.30 Coordinate with possible 
future replacement of 
Bryant Brook Culvert 
(#C201) and/or next  
Repaving Project? 
Coordinate with better 
bike-ped access.

VTrans Conduct  left and right 
turn lane warrant 
analyses. Incorporate 
into master roadway 
plan for Waterbury 
Center.

1 36 ST Asset 
Management

Stakeholder 
Meeting

Provide a guardrail along curve along VT-100 at 
Walker Construction

Reduce amount of lane departure  
crashes at this location

VT 100 Waterbury 5.90 Coordinate with 
Waterbury Stowe 
Repaving Project

VTrans Evaluate crash patterns 
to determine if guardrail 
would address a related 
safety issue.

5 crashes 2013-2017. Two related to curve. 
Two rear end. One left turn in front of 
oncoming vehicles. Both curve accidents 
occurred during winter/icy conditions 
where drivers were going too fast for 
conditions.

2 40 LT Asset 
Management

Stowe Rebuild Luce Hill Bridge. Bridge structure has 
issues and bridge is too narrow for two way 
travel as well as pedestrian and bicycle needs

Maintain roadway infrastructure in a 
state of good repair.

Luce Hill 
Rd.

Stowe 3.70 Municipality VTrans Identify bridge ranking 
on VTrans Town 
Highway Bridge Program

Bridge is not structurally defiicient. deck and 
superstructure are good substructure is fair 
according to Sep. 2016 report. Abutments 
have some cracks and scaling that needs to 
be repaired

2 45 LT Roadway Stakeholder 
Meeting and 
Municipal 
Meeting w/Stowe

Roundabout in Stowe at VT-100 and Moscow Rd. Create a gateway to Stowe, improve the 
connection betweem VT 100 and VT 108 
via the local bypasss route provided by 
Moscow Road to Luce Hill

VT 100 Stowe 0.85 $2,200,000 Vtrans, 
Municipality

VTrans, RPC, 
Municipality

Prioritize for 
consideration in Vtrans 
Capital Program

Feasibility Study has been completed with a 
roundabout, prefered by Stowe 
Selectboard.

2 46 LT Asset 
Management

Stowe Rebuild/Repair Moscow Rd. Bridge Maintain roadway infrastructure in a 
state of good repair.

Moscow 
Rd.

Stowe 0.85 Municipality Vtrans Identify bridge ranking 
on VTrans Town 
Highway Bridge Program

Bridge is not structurally defiicient. Deck, 
superstructure, substructure are satisfatory 
according to Sep. 2016 report. The 
remainder of the fasica and curb should be 
replaced

65 LT Asset 
Management

Municipality Repave VT-108 Maintain roadway infrastructure in a 
state of good repair.

VT-108 Stowe 0.50 Stowe 8.00 Vtrans Find ranking of the this 
project on overal 
prioritization table

6/25/2018 Repaving of VT-108 will be let for 
bid in July 2018 with actual repaving to start 
in August 2018

2 74 LT Roadway Mountain Road 
Village Master 
Plan

Realign Luce Hill Rd and construct signalized 
intersection at the intersection with VT-108

Improve traffic safety and level of service VT108 Stowe 2.00 $1,500,000 Coordination of ideas 
with Municpalite, Vtrans, 
LCPC, and Stakeholders

Vtrans Municipality Prioritize for 
consideration in Vtrans 
Capital Program

2 78 LT Roadway Stakeholder 
Meeting

Provide a passing Lane or widened shoulder on 
VT-108 by Harlow Hill

Reduce delay for vehicular traffic, 
particulalry during winter weather

VT 108 Stowe 5.05 Stowe 5.45 Coordinate with future 
VT-108 Repaving project

VTrans Municipality-Stowe 
Mountain Resort 

A wider shoulder on 
northbound VT-108 is 
the preferred 
alternative. Would want 
to coordinate this when 
VT-108 gets repaved

In the meantime, continue to coordinate 
with public safety for scraping, plowing, and 
snow melt distribution on the hill. This has 
had good success so far

2 81 LT Roadway Stakeholder 
Meeting

Provide control mechanism to have large trucks, 
buses, RVs turn around so trucks are prevented 
from trying to travel over Smuggler's Notch.

Reduce delays, improve the movement 
of freight  and reduce the potential 
safety issues caused when trucks 
attempt to travel over Smuggler's Notch.

VT 108 Stowe 7.00 VTrans TSMO has been 
researching options for 
this

Great to include Smuggs Partners in the 
stakeholder group for this

3 92 LT Roadway Stakeholder 
Meeting

Potential left and/or right turn lane from VT 100 
into Morrisville-Stowe airport. Planned 
development and associated increase in airport 
use may lead to extra turn lane needs on VT 100

Provide adequate vehicular access to the 
Morrisville-Stowe Airport.

VT 100 Morristown 3.00 Coordinate with master 
plan (#94). ble future 
Stowe Morrisville VT 100 
Repaving Project

Vtrans Airport Prepare left and right 
turn lane warrant 
analyses.

2014 Traffic Impact Analysis for Airport 
Improvements was analyzed and both a left 
and right turn lane are not warranted. If 
current master plan efforts have 
new/different information, Vtrans avaition 
should inform the corridor plan effort

0 107 ST Roadway Stakeholder 
Meeting

Keep at least one foot of good shoulder paving - 
even in pinch points.

Bicyclist safety within corridor VT 100-108 Corridor Will be addressed by 
recent paving projects. 
Long-term will be 
addressed in typical 
roadway cross-sections
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0 108 ST Roadway Stakeholder 
Meeting

Reduce speeding throughout the corridor using 
enforcement while also considering design: radar 
signs, narrowing lanes, etc.

Improve safety. VT 100-108 Corridor 0.00 Morristown 4.50 VTrans coordinating with 
towns on strategy. 
Possible implementation 
in repaving project

Decide which strategy to 
use: radar signs, 
increased enforcement, 
etc. Consider in 
dvelopment of typical 
roadway cross-sections

0 109 ST Roadway Stakeholder 
Meeting

Increase driveway apron depth/length and 
encourage the paving within x feet of the curb. 
Get word out to property owners now about VT-
100 repaving project for coordination to get a 
clean join. Could add-ons be an offered option?

Reduces gravel and mud runoff into the 
corridor adding increased safety for 
cyclists

VT 100-108 Corridor 0.00 Morristown 4.50 Property Owners Stowe Area 
Association, 
Revitalizing 
Waterbury, 
Morrisville 
Alliance for 
Culture and 
Commerce

VTrans and 
Municipalities

The idea is for land 
owners to pay paver to 
do driveway aprons 
while paver is on site. 
This should be less 
expensive since it 
reduces mobilization 
costs.

2 112 LT Asset 
Management

Stowe Luce Hill, Weeks Hill,  West Hill and Moscow 
bridges as well as pavement along the bypass 
routes need improvements. What is load rating 
for class 2 roads?

Improve local circulation and access. Stowe 
Local 

Alternate 
Routes

Stowe Stowe

Town to work with RPC 
to prioritize town 
infrastructure within the 
Capital Budget Planning 
process, and VTrans 
Asset Management to 
educate municipalities 
about load ratings for 
pavement and 
structures along 
important alternate 
routes 

0 97 ST Asset 
Management

Stakeholder 
Meeting 
(Comment Email)

Poor culvert in Waterbury Center needs to be 
priortized for replacement. Should be a plan and 
funding in place to repair/replace fair culverts 
before they fail

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Corridor Coordinate with 
Waterbury / Stowe 
repaving project

VTrans Incorporate into Vtrans 
asset management plan

TRANSIT/TRAFFIC DEMAND MANAGEMENT/PARKING
2 56 LT Parking Stakeholder 

Meeting
More Park and Rides Along the Corridor Even though Park and Rides exist to the 

north and south ends of the corridor 
more Park and Rides are needed - 
especially close to the Stowe area

VT 100 Stowe 3.00 Stowe 4.00 Combine in evaluation of 
parking needs for Ski 
Area (see #84)

Stowe 
Mountain 
Resort, 
Municipality

 VTrans Evaluate potential 
locations and combine 
with streets for ski 
areas. Apply for 
municipal park-and-ride 
grant.

2 66 ST Transit Stakeholder 
Meeting

The GMT Mountain Road Shuttle should provide 
year round service and increase the ride 
frequency of the the shuttle service in winter to 
reduce wait times.

Improve transit level of service, improve 
access to jobs and help reduce traffic 
congestion and parking demand along 
Mountain Road 

VT 108 Stowe 0.00 Stowe 7.30 GMT-Municipality-
VTrans-Stowe Mountain

VTrans GMT-Municipality-
VTrans-Stowe 
Mountain

GMT has planned 
improvements regarding 
frequency and 
consistency . Next step 
is to seek approval form 
Transit Board

NextGen Transit plan looking to make 
possible frequency and consistnacy changes 
along this route.

2 67 ST Transit Stakeholder 
Meeting

Provide and enhance Bus Shelters at designated 
stops for Mountain Road Shuttle.

Improve access and convince to transit 
services.

VT 108 Stowe 0.00 Stowe 7.30 GMT-Municipality-
VTrans-Stowe Mountain

GMT GMT-RPC-
Municipality-VTrans-
Stowe Mountain

Fixed bus stops have 
been installed along 
Mountain Rd. RPC and 
Town to meet with GMT 
to determine feasibility 
of shelters

Feasiblility of shelters will need to include 
land owner permisssions and construction 
costs
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2 82 LT Parking Stakeholder 
Meeting

Consider Remote Parking to meet the needs of 
Ski Area parking.

Elminate the safety issues, operational 
impacts and impacts to roadway 
infrastructute caused by unsanctioned 
parking on VT 108.

VT 108 Stowe 7.20 Coordinate with 
evaluation of park-and-
rides (#56)

Stowe 
Mountain 
Resort, 
Municipality

VTrans, GMT, LCPC Feasibility study to 
quantify demand, 
identify potential 
locations, evaluate 
feasibility

LCPC is discussing with Strong Communities 
grant program the possibility of a 
Transportation Demand Management Study 
from Waterbury up through the Smugglers 
Notch Park. This study would evaluate park 
n rides as well as public transit. It would 
function as a focused study of an issue with 
solutions applicable across a large 
geographic area.

2 119 ST Parking LCPC Relocate existing on-road parking in Smugglers’ 
Notch to central parking locations 

Elminate the safety issues, operational 
impacts and impacts to roadway 
infrastructute caused by unsanctioned 
parking on VT 108.

VT 108 Stowe 8.50 Cambridge 1.50 $787,000 Coordinate with 
project number 
STP 0235 (14) 
within Vtrans 
Capital Program 
Item #85

Smugglers Notch 
Grant:$345,041, Vtrans 
Project #STP 0235-(14), 
LCPC funds, Forests and 
Parks funds

Forests and 
Parks

VTrans, LCPC  LCPC will draft and 
publish a Request for 
Proposals (RFP) for 
engineering/design. 

All improvments will be within VTrans ROW 
or land owned by Forests and Parks. LCPC 
will be grant and project manager. Once 
improvements are complete, Forests and 
Parks will assume maintenance 
responsibility

0 111 ST Transit Stakeholder 
Meeting

Increase Transit Service Along VT-100 Improve access to transit. VT 100 Corridor Bus Pull Off 
opportunities for 
Waterbury Stowe 
Repaving Project?

GMT GMT-Stowe-VTrans Review with Public 
Transit Section and 
follow-up with GMT.

PROCESS
0 100 LT Process Stakeholder 

Meeting
Does it make economic sense to bring anything 
more in by air? Could there be a transportation 
distribution center near the airport where big 
trucks would  drop off for distribution by smaller 
trucks. Also include better signage to help 
truckers.

Support the local economy through 
improved freight service.

VT 100 Corridor 3.00 ? An economic feasibility 
study would need to be 
done to assess the value 
of bringing in goods by 
air and using smaller 
trucks vs. large truck 
hauling

0 101 ST Process Stakeholder 
Meeting

Continued inclusion of Forests & Parks and Fish & 
Wildlife in the corridor management process. 
Good to have Forests & Parks and Fish & Wildlife  
input for parks and recreation areas as well as 
wildlife crossings and endangered species 
habitats

Improve coordination with corridor 
stakeholders.

VT 100-108 Corridor N/A Cooridnation of Forests 
& Parks and Fish & 
Wildlife  ideas or issues 
with VTrans or town 
capital projects

Forests & Parks 
and Fish & 
Wildlife /VTrans

Continue to involve 
proper Forests & Parks 
and Fish & Wildlife  
personnel in the 
Corridor Management 
Process

As of 8/24/2017 ANR was included in the 
stakeholder meeting

0 102 ST Process Stakeholder 
Meeting

Improve public awareness on alternate routes to 
VT-100

Improve local circulation and access. VT 100-108 Corridor VTrans, 
RPCs,Municipali
ties, Emergency 
Management

RPCs work with Vtrans 
and towns to 
understand use of local 
town roads for 
emergency and/or 
construction bypass of 
VT-100 when 
appropriate to do so

0 103 ST Process Stakeholder 
Meeting

Gather feedback early and often as projects 
progress through the process. Ensure that a 
project along the corridor is going in the proper 
direction

Improve coordination with corridor 
stakeholders.

VT 100-108 Corridor VTrans Hold annual corridor 
check-in meetings

0 104 ST Process Stakeholder 
Meeting

Make sure that organizations such as WATA 
(Waterbury Area Trails Association), Stowe 
Mountain Bike Club, bike shops,  and individuals 
supporting mountian biking weigh in on bike ped 
concerns in the corridor

Improve coordination with corridor 
stakeholders.

VT 100-108 Corridor Hold annual corridor 
check-in meetings

0 105 ST Process Stakeholder 
Meeting

Keep the stakeholder group engaged through 
identification of a communications liaison to 
VTrans

Improve coordination with corridor 
stakeholders.

VT 100-108 Corridor Coordination with 
Waterbury, Stowe, and 
Morrisville with VTrans

Identify who that liaison 
would be representing 
the interest/ideas of the 
three towns

RPCs are the liaison between VTrans and 
municipalities, for special VTrans projects a 
communications consultant may be hired 
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0 106 LT Process Stakeholder 
Meeting

Define and Communicate a vision for the corridor 
then synchronize permitting (partnership 
muni/state) to enforce it. Limit curb cuts, control 
their width, combine driveways where possible, 
consider bikes and pedestrians as well as provide 
support for additional access in 
developed/developing areas

Improve access management VT 100-108 Corridor VTrans, Municipalities, 
RPCs

RPCs and Towns Developers, 
municpalities, RPCs, 
VTrans

Conduct review of 
municipal site planning 
and subdivison 
regulations and related 
standards to ensure 
consistency with VTrans 
Access Management 
Guidelines.

0 113 ST Process Green Mountain 
Byway

Educate Users of All Ages on Transportation 
Options

A need to let the public know what is 
available and useful as transportation 
options for  travelling the corridor

VT 100 Waterbury 0.00 Stowe 6.40 RPCs LCPC, CRRPC

0 114 LT Process Green Mountain 
Byway

Utilize special details to distinguish the byway 
from other more commuter-oriented routes (e.g. 
low-contrast guardrails, special bridge details, 
tourist-oriented destination signs, 
environmentally sensitive treatments of 
embankments and drainage ways, preservation 
of roadside architecture). 

Special Byway characteristics/properties 
that set it apart as something special

VT 100 Waterbury 0.00 Stowe 6.40 Vtrans LCPC, CRRPC

Planning Projects
1 117 ST Planning Projects Stakeholder 

Meeting
Roadway Master Plan for Colbyville Creates an approved roadway and 

sidewalk layout plan for bicycles, 
pedestrians, and vehicles in village 
centers

VT 100 Waterbury 0.50 Waterbury 1.20 Coordinate with 
Colbyville sidewalk 
project

CVRPC VTrans, 
Municipality

CVRPC would seek 
funding and create a 
Scope of Work for the 
Project

CVRPC could converse with NWRPC for 
process and Scope of Work. There is 
currenlty a Roadway Master Plan for US-7 in 
Georgia that follows this format

1 118 ST Planning Projects Stakeholder 
Meeting

Roadway Master Plan for Waterbury Center Creates an approved roadway and 
sidewalk layout plan for bicycles, 
pedestrians, and vehicles in village 
centers

VT 100 Waterbury 3.20 Waterbury 3.80 CVRPC VTrans, 
Municipality

CVRPC would seek 
funding and create a 
Scope of Work for the 
Project

CVRPC could converse with NWRPC for 
process and Scope of Work. There is 
currenlty a Roadway Master Plan for US-7 in 
Georgia that follows this format

0 116 ST Planning Projects Stakeholder 
Meeting

Transportation Demand Management Study 
from Waterbury up through the Smugglers Notch 
Park. The study would evaluate park n rides as 
well as public transit. It would function as a 
focused study of an issue with solutions 
applicable across a large geographic area.

Improve parking and transit along 
corridor

VT 100   
VT108

Waterbury   
Stowe

0                 
0

Stowe        
Cambridge

3.32     
1

LCPC VTrans, GMT, LCPC LCPC is discussing with 
Strong Communities 
grant program the 
possibility of this TDM 
study

PROJECTS IN VTRANS CAPITAL PROGRAM
1 4 ST Asset 

Management
Vtrans Capital 
Program

[STP 2945(1)] Resurfacing of 9.7 miles of 
pavement from Waterbury to Stowe

Maintain pavement in a state of good 
repair

VT 100 Waterbury 0.131 Stowe 2.945 $21,424,701 VTrans Projected to be in active 
construction by May 
2019

1 12 LT Asset 
Management

Vtrans Capital 
Program

Rehabilitate or replace Town Highway bridge No. 
36 on Stowe St.

Improve the condition of the bridge whle 
enhancing traffic cirulation, pedestrian 
access, and access for transit vehicles.

VT 100 Waterbury 0.65 Waterbury 0.65 $575,000 Vtrans, RPC Municipality, GMTA Complete scoping to 
evaluate alternatives for 
Bridge No. 36 on TH-2 
(Stowe St.) in Waterbury 
over Thatcher Brook          
[B0 1446()] 

1 13 LT Bike-Ped Vtrans Capital 
Program

Sidewalks for Colbyville along VT-100 Improve pedestrian access in Colbyville. VT 100 Waterbury 0.660 Waterbury 1.125 Municipality Scoping Study Complete 
for 2,640 ft of bike/ped 
facility from Stowe St. to 
Laurel Rd. along VT-100 
[STP BP15(19)] 

Project has funding. TAP? - verify

1 35 ST Asset 
Management

Vtrans Capital 
Program

[BM17053] Maintenance to line existing culvert 
Br. 203 on VT-100

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 5.037 $125,000 this appears in Vtrans 
district needs (Ref #34)

VTrans Projected to facilitate 
repair in FY 2018

2 51 ST Bike-Ped Vtrans Capital 
Program

[STP STSW(1)]. Design and construct 1,400 feet of 
sidewalk, curb, guardrail and drainage, River 
Road intersection realignment, bike path, paving, 
pavement markings, signs and other related 
items.

Improve access for pedestrains and 
bicyclists.

VT 100 Stowe 2.55 Stowe 2.75 $1,014,375 Vtrans and 
Municipality

VTrans and 
Municipality

This project was combined with the 
Waterbury Stowe reclaimation/paving 
project. Confirmed with Contract Admin. 
project to be readvertised 11/29/17

2 53 ST Asset 
Management

Vtrans Capital 
Program

[STP 029-1(22)] Rock cutting needed to eliminate 
rock spillage on to road

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 2.70 Stowe 2.90 $545,000 VTrans Projected completion in FY 2021
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2 55 ST Asset 
Management

Vtrans Capital 
Program

[STP PC19(5)]-Repaving the road through 
downtown Stowe. Class 1 Repaving in Stowe

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 2.95 Stowe 3.98 $1,803,215 VTrans Projected completion in 
FY 2020

2 59 ST Asset 
Management

Vtrans Capital 
Program

[STP PS19(3)] - Pavement Rehabilitation for this 7 
mile span of VT-100  from Stowe mile marker 
3.98 to Morristown mile marker 4.87

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 3.98 Morristown 4.87 $7,333,600 VTrans Municipalities Estimated Projected 
completion in FY 2020

2 68 ST Operations Vtrans Capital 
Program [STP SGNL(52)] Installation of a new traffic signal 

at VT100 and West Hill Road

Improve traffic congestion VT 100 Stowe 4.16 $629,580 Vtrans Stowe Projected completion in 
FY 2021

2 79 ST Asset 
Management

Vtrans Capital 
Program

[STP 0235(17)] Repairing the slope and road for a 
0.2 mile portion of VT-108 (Mtn. Road)

Maintain roadway infrastructure in a 
state of good repair.

VT 108 Stowe 5.20 Stowe 5.40 $825,000 VTrans Projected completion in 
FY 2023

There was a possible slope issue at this 
location but recent reports show the slope 
has not shifted. Vtrans will continue to 
monitor and repair if necessary

2 85 ST Parking Vtrans Capital 
Program

[STP 0235(14)] Improvement to the Smugglers 
Notch areas include the Notch Proper south 
parking area, picnic area, and big springs area.

Improve trailhead access for vehicles and 
pedestrians

VT 108 Stowe 8.50 Cambridge 1.50 $173,335 VTrans ANR-FPR Projected completion in 
FY 2020

Related to Federal Earmark funds that were 
used for improvements that was mentioned 
in Ref #84 comments

2 86 ST Signs/Traveler 
Info

Vtrans Capital 
Program

[STP 0235(12)] Installation of Signs and Kiosks 
and Improvements to Information Booth at 
Smugglers Notch

Provide traveler and tourist information 
for visitors to Smuggler Notch.

VT 108 Stowe 8.50 Cambridge 1.50 $58,620 VTrans ANR-FPR Projected completion in 
FY 2018- verify with 
Smuggs Partners that 
earmark funding for 
kiosks was utilized  and 
project is complete. 

Related to Federal Earmark funds that were 
used for improvements that was mentioned 
in Ref #84 comments. Future evaluation of 
needs for tourist/visitor signs may be 
sought by FPR and Smuggs Partners under 
different funding

2 87 ST Bike-Ped Vtrans Capital 
Program

[STP 0235(20)]. Design and contruction of the 
loop trail at the Notch Proper trail and the 
Boardwalk trail behind the Barnes camp

Improve trailhead access for vehicles and 
pedestrians

VT 108 Stowe 8.50 $368,274 VTrans ANR-FPR Projected completion in 
FY 2018-verify project is 
complete

FPR is now seeking to re-align VT-108 
crossing location of Long Trail to minimize 
walking along the shoulder. This idea will be 
combined/related to Ref #84

3 91 ST Aviation Vtrans Capital 
Program

[AV-FY15-051] - Master Plan update for terminal, 
runway, and other improvments and Morrisville-
Stowe Airport

Enhance the operation and services 
provided at the Airport

VT 100 Morristown 2.50 $335,000 VTrans Master Plan projected 
completion in FY 2018

3 93 ST Bike-Ped Vtrans Capital 
Program

Provide sidewalks and bike lanes with 
streetscape along VT100 in Morristown. 
Complete feasibility study to determine purpose 
and need and evaluate alternatives

Improve access for pedestrains and 
bicyclists.

VT 100 Morristown 4.62 Morristown 4.90 Municipality Complete the feasibiity 
study - [STP EH10(16)] 
projected for 2018. 
Follow-up with grant 
applications.

3 94 ST Asset 
Management

Vtrans Capital 
Program

[STP PC19(3)] Class 1 paving in Morristown along 
VT 100 from MM 4.851 to MM 6.188, VT 12 from 
MM 2.181 to MM 3.307 and along VT 15A from 
MM 0.0 to MM 0.36

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Morristown 4.851 Morristown 6.188 $3,340,000 VTrans Projected completion in 
FY 2020

3 95 ST Bike-Ped Vtrans Capital 
Program

[STP MVRL(1)] Installation of 950ft of sidewalk 
with green strip, retaining walls, reinforced 
enbankments, and pederian rails along VT-100 in 
Morrisville

Improve access for pedestrains. VT 100 Morristown 5.07 Morristown 5.25 $554,250 Vtrans Municipality Projected completion in 
FY 2019
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VTRANS DISTRICT MAINTENANCE NEEDS
1 11 ST Maintenance VTrans DIstrict Sinkhole needs to be repaired Maintain roadway infrastructure in a 

state of good repair.
VT 100 Waterbury 0.65 Waterbury 0.65 VTrans monitor Not part of the Waterbury Stowe repaving 

project
1 14 ST Maintenance VTrans DIstrict Draining and Ditchwork needs to be done for 

proper water flow
Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 0.80 VTrans address as opportunities 
arise

1 15 LT Roadway VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 0.88 VTrans verify condition

1 16 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 0.92 VTrans address as opportunities 
arise

1 17 LT Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 0.96 VTrans verify condition

1 20 ST Maintenance VTrans DIstrict Erosion around headwall improvement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 1.40 VTrans address as opportunities 
arise

Buffer Inlet Needed

1 21 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 1.99 VTrans verify condition

1 22 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 2.00 VTrans address as opportunities 
arise

1 23 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 2.19 VTrans verify condition

1 24 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 2.29 VTrans verify condition

1 25 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 3.20 VTrans address as opportunities 
arise

1 29 LT Maintenance VTrans DIstrict Slope Issue VT-100. Drainage Ice issues on road 
during the winter

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 3.39 VTrans address as opportunities 
arise

1 30 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 3.61 VTrans verify condition

1 31 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 4.00 VTrans verify condition

1 32 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 4.35 VTrans verify condition

1 33 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 4.78 VTrans verify condition

1 34 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 5.00 Incldued in Vtrans capital 
program (Ref #35)

VTrans verify condition

1 37 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 6.00 VTrans verify condition

1 39 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Waterbury 6.73 VTrans verify condition

2 41 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 0.00 VTrans address as opportunities 
arise

2 42 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 0.30 VTrans verify condition

2 43 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 0.45 VTrans address as opportunities 
arise

2 44 LT Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 0.83 VTrans verify condition

2 47 ST Asset 
Management

VTrans DIstrict Culvert and Slope Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 1.60 VTrans verify condition

2 48 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 1.90 VTrans verify condition

2 49 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 2.00 VTrans verify condition

2 50 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 2.18 This appears in 
capital program 

STP CULV(53)

This appears in VTrans 
capital program (Ref #51)

VTrans None Project Completed in 
October 2017

Project Complete

2 52 ST Asset 
Management

VTrans DIstrict Stabilize ledge that is close to shoulder or has 
falling rock and no room for ditch

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 2.70 VTrans This will be addressed 
with the rock ledge 
stabilization VTrans 
Capital Project STP  029-
1(22)

Projected completion in FY 2021

2 54 ST Asset 
Management

VTrans DIstrict Stabilize ledge that is close to shoulder or has 
falling rock and no room for ditch

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 2.88 VTrans This will be addressed 
with the rock ledge 
stabilization VTrans 
Capital Project STP  029-
1(22)

Projected completion in FY 2021
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2 57 ST Asset 
Management

VTrans DIstrict Stabilize ledge that is close to shoulder or has 
falling rock and no room for ditch

Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 3.14 Municipality Vtrans address as opportunities 
arise

Within Class 1 highway portion of VT100

2 58 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 3.65 VTrans address as opportunities 
arise

2 62 ST Roadway VTrans DIstrict Intersection Safety Improvement: Reconfigure 
Stagecoach intersection to "T" with VT-100

Improve Safety VT100 Stowe 5.00 Vtrans Consider including as 
part of Stowe-
Morrisville repaving 
project (Ref. #59)

2 63 ST Asset 
Management

VTrans DIstrict Pavement Leveling along VT-100 Maintain roadway infrastructure in a 
state of good repair.

VT 100 Stowe 5.07 Morristown 4.10 VTrans Re-evaluiate need given 
expected 2020 paving 
prohect (Ref. #59)

64 LT Roadway VTrans DIstrict Intersection Safety Improvement: "T" up 
Randolph Rd. intersection with VT-100

Improve Safety VT 100 Stowe 6.40 Stowe Vtrans Consider including as 
part of Stowe-
Morrisville repaving 
project (Ref. #59)

Check with Vtrans safety team to see if a 
safety audit/review has been done for this 
intersection

2 76 ST Asset 
Management

VTrans DIstrict Culvert Replacement Maintain roadway infrastructure in a 
state of good repair.

VT 108 Stowe 3.80 VTrans verify condition

3 90 ST Maintenance VTrans DIstrict Drainage-Ditching Maintain roadway infrastructure in a 
state of good repair.

VT 100 Morristown 1.75 VTrans address when 
opportunities arise
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